



## Co-funded by the Erasmus+ Programme of the European Union








PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

L 10		MONITORING ACTIVITIES of Erasinus+ project for 6 months (April 2021 - August 2021) – ITALY  Have the activities been done on How many Rate the quality of the Rate your partners' Could the activity be improved.											
ACTIVITIES	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	time? Yes / No, why?	students and teachers were involved?	activity. From 1 to 5. 1 Bad to 5 Excellent	collaboration. From 1 to 5. 1Bad to 5 Excellent	Explain how.		
P29. Activity 11: Visit to a Protected Natural Park.							No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.		Ď				
P30. Activity 12: Research work on the Protected Natural Park that has been visited.							No. Due to COVID19 it has been postponed to next year.	3 (10 ) 3 (2 ) 4 (3 )			1.		
P31. Activity 13: Creating a virtual collaborative book with the research work done by the countries. Should have the project logo and the logo of co-funded by Erasmus +.				j,			No. Due to COVID19 it has been postponed to next year.						
P32. Second Videoconference through Twinning: Preparation of mobility to Greece. Meeting virtual students of the 4 schools prior to the trip. It will serve to meet and talk about the activities or doubts that arise.			1		1	- 3	No. Due to COVID19 it has been postponed to next year.						
P33. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.							Yes	1 teacher	5	5	No		
C2. Second mobility to Greece. "Care of Magical Forests and Seas"		10			3		No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.	- 4 8 1		* (* * * * * * * * * * * * * * * * * *	2		
P34. Dissemination of the mobility of Greece. After mobility, an eTwinning event will be created to share the experience with the rest of the eTwinning community.	7 -				7	-	No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.	10.0	1 (MO)				
35. Diffusion. The Greek school will write an article to the local press to spread the experience of the mobility. Must have the project logo and logo of co-financed from Erasmus +. (ONLY GREECE)						1	No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.						
236. Activity 14: We receive the fourth letter of Dumbledore with the third clue about the key of the cryptex.							Yes	7 teachers 60 students	5	5	No		
37. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.							Yes	1 teacher	5	5	No		
P38. Activity 15: June 5 World Environment Day. "Sing for the climate" Each school will be recorded singing and dancing the song Sing for the climate and we will collaborate with the worldwide movement: https: //singfortheclimate.com/			I			. 100	Yes	7 teachers 21 students	5	5	No		
P39. Impact. Activity 16: "The most Significant Change". Each school will collect the testimonies of several students telling /hat they have learnt during this first year of project.							Yes	7 teachers 21 students	5	5	No		











## PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

240. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.					Tes	1 teacher	5	5	No
P41. Activity 17: Preparation of the magazine n°1 of the project. Spain will collect the activities carried out during the first year and will edit the first number of the project magazine. (ONLY SPAIN)	ないは、中では、大学の大学の大学の大学の大学の大学の大学の大学の大学の大学の大学の大学の大学の大				On April 2021, students draw cover proposals, proposed magazine titles and started writing the actual articles. On May 2021, the articles were finished and students made avatars to accompany them.	7 teachers and 21 students	5	5	Great activity
P42. Diffusion. Publication of the first magazine of the project. Must have the project logo and logo of co-financed from Erasmus +. (ONLY SPAIN)					Yes	1 teacher	5	5	No
P43. Activity 18: Campaign against the use of plastic straws. The students of each school create awareness posters against use of plastic straws. The posters will be placed in local collaborators of the town (bars, restaurants, cafes). The posters must have the project logo and the co-financed logo of Erasmus +.				1 X			1		
P44. Evaluation and monitoring of the project. Each school will pass the reports on the evaluation of activities every 6 months (carried out by Spain), impact assessment reports every year (carried out by Italy), diffusion evaluation every year (carried out by Greece) and risk assessment of the project every year (carried out by Romania).									
P47. Third Videoconference through eTwinning: Mobility preparation to Romania. Meeting virtual students of the 4 schools prior to the trip. It will serve to meet and talk about the activities or doubts that arise.									
Date: 1st October 2021  Done by: Letizia Di Martino	. 1	100 + SA	To the state of th	学のない。		orincipal (sign and sta	mp):		